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Task Locality
Hours This 

Period
Total 
Hours % Complete Comments

Assessments
PSAP 0.00

CPE 0.00

WSP/LEC Liasion 0.00

Status reporting 3.25
Monthly State reporting Region 1.75
Monthly PSAP reporting Region 1.50

PSAP Strategic Planning 0.00
Process evaluation
Future tasks discussion 

Installation/Implementation oversight 0.00

Training Assistance 0.00

Testing/cutover coordination 3.50
Coordinate additional Nextel testing Loudoun 3.50

CAD/GIS coordination 0.00

True Up 0.00

6.75
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ATTWS position accuracy appears to be far outside FCC mandated ranges.

Testing revealed that a third-
party contractor had made 
cabling errors when working 
on GSM antennas.  Grayson 
identified and resolved.

Alexandria mapping losing first digit of latitude from ALI data

Problem identified in CAD 
data transfer to mapping.  
Patch released and installed 
that resolved the problem.

COS from T-Mobile not consistent, does not match NENA recommended 
standards.

TCS made a change to use 
the WPH2 COS consistently.  
The change should apply to 
all NoVA PSAPs.

During testing with Nextel, it was discovered that with the ALIRSP timer set to 
2 seconds, a substantial number of ALI Not Found responses were returned.

Change made and tested in 
Arlington, recommended to 
other PSAPS prior to Nextel 
testing.

During Nextel testing, data transfer error were identified in Arlington. 1/04 Closed - resolved.

Necessity to manually rebid on all Phase II calls is a concern to all PSAPs. 

CPE vendors reluctant to 
discuss this issue.  So far 
CML, Plant and Positron have 
not taken a formal stance.
08/04/2003  CPE vendors and 
ESIF are generally opposed 
to automatic rebids.
9/8/03 No update.
2/04 update - closed at the 
State's request.

Coordinated investigation with Arlington, Verizon, 
Intrado and Nextel.  Appears to be a hardware 
issue not directly related to Nextel

Working with Grayson Wireless to determine why 
our testing provides significantly worse accuracy 
that their preliminary testing did.

Worked with CAD and mapping vendors to 
capture transactions and identify source of the 
error.

Work with T-Mobile, TCS and Intrado to determine 
where inconsistencies lie.

Intrado and Nextel recommended increasing the 
timer to 10 seconds.  Consultation with Plant 
confirmed that there would be no negative impact 
on othere carriers by making this change.

Kimball will investigate the possibility of 
automating this process with CAD and CPE 
vendors
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How will non-initialized calls be handled by various carriers, and how will 
PSAPS be able to reach callers with non-initialized phones.

11/03 update  This issue is 
still open and under 
discussion within the vendor 
community.
2/04 update - closed at the 
State's request.

Questions about how mico-cell sites will report Phase I data to PSAPs.  

11/03 update  Issue still open. 
No standard yet defined or 
recommended by NENA.
2/04 Closed at the State's 
request.

Issue Comments

Kimball investigating this issue with all carriers 
and will compile a matrix of replies

Investigate possibilities with NENA, Intrado and 
TCS

Proposed Actions
Significant issues
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